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Attachment #1
Meeting and Summary of Commitments and Agreements

Unit Manager's Meeting: 100 Aggregate Area/100 Area Operable Units
August 26, 1992

1

2

1'?

SIGNING OF THE JULY 100 AREA UNIT MANAGER'S MEETING MINUTES - Minutes were
reviewed and approved with changes.

ACTION ITEM UPDATE: (See Attachment 4 for complete status, items listed below indicate the
update to Action Items made during the meeting):

IHR3.32	 Closed (8126/92). Floodplain statement of findings published 7/23/92. (7/29/92)
Information bulletin for categorical exclusion to DOE-RL for approval (8/17/92).

IAAMS.S	 Open. Submitted to DOE on 5/18/92. (8/26/92)

IAAMS . 7	 Open. No additional information (8/26/92).

IAAMS.9	 Open. No additional information (8/26/92).

ltd
IAAMS.14	 Open. Date TBD (8/26/92).

^r

IAAMS.15	 Open. In DOE for transmittal (8/26/92).

411
	

IAAMS.16	 Open. In DOE for transmittal (8/26/92).

3. NEW ACTION ITEMS (INITIATED AUGUST 26,1992):

£1d
	

No new action items.
t3^

4. 100 AREA ACTIVITIES: See Attachment #5 for the schedule.

• 100 Area General Discussions

Meeting to be held on Sept. 8 at 9:OOam in the EPA office on comment resolution for River
Impact Study.

• 100 Area Common Studies - Steve Weiss

Sampling rounds planned for October/November.

• Groundwater - Bob Peterson/William McMahon

B. Peterson provided a preview of the scope and content of the repo rt written to fulfil M-30-04
(see Attachment #6). He also discussed shoreline sampling, noting that the river stage is a
variable that contributes significantly to the measured analyte concentration. He also explained
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that historically there was a major difference in testing methods making comparisons of
sampling data difficult. However, he did note that in the 1991 spring/seep sampling round the
analyte concentrations generally appeared to be lower than those of earlier years. B. Peterson
reported that Sr-90 activity was higher than expected in the 100 F area. S.E. Clarke
mentioned that the animal studies conducted in the 100 F Area are expected to have had a
major impact on the Sr-90 concentration. B. Peterson reported that the radionuclides and
heavy metals tend to accumulate in the finer grained sediments.

W. McMahon compared the results from the river stage ratio method versus the lag time
method (see attachment #7). Data from the 300 Area better fit the Ferris model and was used
in the analysis.

• Sample Status - Bob Henckel

Sample analysis backlog from March and April will be complete by August. All samples after

17	
March will utilize 100 day turnaround time for samples at TMA.

4

• Work Plan Status - Alan Krug

W	 See attachment #8.

C;	
S. FIELD ACTIVITIES:

Ln
100-DR-1. 100-HR-1. 100-NR-1 Operable Units - Alan Krug (Attachment #9)

Jeff Ayres presented information on 100-HR-1. Septic excavation (1607-H4) was finished,
completing M-30-03 for 100-HR-1.

199-HR-3. 100-NR-2 Operable Units - Steve Vukelich (Attachment #10)
At well N-80 the flammable gas encountered during drilling has been confirmed to be
hydrogen.

04
100-BC-1, 100-KR-1. 100-FR-1 Operable Units - Kevin Kytola (Attachment #11)

9s

100-BC-5. 100-KR-4. 100-FR-3 Operable Units - Steve Vukelich (Attachment #12)

6. INFORMATION ITEMS

• A meeting on 100-NR-2 has been tentatively scheduled for the afternoon of Sept. 22, 1992.
• A scoping meeting on the future format of 100 Area work plans in general (and 100-BC-2

specifically) is scheduled for the week of Sept. 14, 1992.
• HEIS update will be scheduled for next General Topics meeting.
• The agenda shows special discussions to take place between RL, EPA, WDOE, WHC, Leads

only, and no minutes were taken.
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Attachment #2
Agenda

Unit Manager's Meeting: 100 Aggregate Area/100 Area Operable Units
August 26, 1992

100 Area General Discussions
• 100 Area Common Studies - Steve Weiss
• Groundwater - Bob Peterson
• Sample Status - Karl Pool
• Work Plan Status - Alan Krug

100-DR-1, 100-HR-1, 100-NR-1 Operable Units - Alan Krug
Lf3 • Activity Status

• Special Discussions

100-HR-3, 100-NR-2 Operable Units - Steve Vukelich
• Activity Status
• Special Discussions

Ln
100-BC-1, 100-KR-1, 100-FR-1 Operable Units - Jeff Ayres
• Activity Status
• Special Discussions

N 100-BC-5, 100-KR-4, 100-FR-3 Operable Units - Jim Roberts
• Activity Status
• Special Discussions

Other
tT • Action Item Status - All

• Past Practices Strategy Presentation - TBD
• Special Discussions - RL, EPA, WDOE, WHC-Leads only
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Attachment #4
Action Item Status List

Unit Manager's Meeting: 100 Aggregate Area/100 Area Operable Units
August 26, 1992

ITEM NO.	 ACTION
	

STATUS

1HR3.32 Regarding the removal of the vent pipes, WHC will: 1)
Determine the need for an ACE permit; 2) obtain a letter
from ACE that gives approval to begin work before the
need for the permit is determined; and, 3) draft letters on
the matter to the Natural Resources Trustees. Action: A.
Krug (1/15/90)

Closed. Pending overall
resolution (7/18/91). NEPA
wetlands approval pending.
USACEapproval: resolution
pending. 6/24/92 Floodplain
statement of findings
published 7/23/92. (7/29/92)
Information Bulletin for
categorical exclusion to
DOE-RL for approval
(8/17/92).

G,f?
IAAMS.S	 Ecology and EPA are to be provided with sampling data on Open. Confirm that letter

mulberries from N-Springs as well as data from the went out 6/24/92. Submitted
vegetation eradication program. 	 The specific herbicides to	 DOE	 on	 5118192.
that were used are to be included. Action: T. Poston and (8/26/92)

ems J. Goodenough. (1/23/92)

IAAMS.7	 Provide information to the regulators on how to retrieve Open. How does WHC get
,N rad counting data from the 222-5 Lab. 	 Action to Jeff their	 data	 for	 shipping?

Lerch (2/27/92). Action: Karl Pool (6/24/92) Working with the sampling
tT organization	 that	 receives

the lab analyses to obtain the
data	 and	 will	 work	 on
getting the information to
the regulators (8/5/92).	 No
additional	 information.
(8/26/92)

IAAMS.9	 DOE shall send a letter to Ecology, suggested from S. H. Open.	 Related	 to	 the	 N
Wisness to D. Jansen with a cc. to EPA, explaining what Areas Issues Papers. 	 No
is included in the ER Program for the N Reactor Area and answer	 7/29/92.	 No
how	 the	 multiple	 programs	 will	 be	 handled additional	 information
organizationally. Action to J. D. Goodenough (2/27/92). (8/26/92).
Action: E. D. Goller (5/27/92).
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ITEM NO.	 ACTION
	

STATUS

e^

If)

IAAMS.12 Ecology requested that sampling on oil and grease well Open. No action 7/29/92.
network be restarted in down-gradient wells N-3, N-8, and Draft NR-2 GW monitoring
N-16 through N-26 (5/22/92 letter to Eric Goller from network in DOE review.
Steve Cross). Action to E.D. Goller (RL) 5/27/92	 Expect to resolve by Sept.

UMM. (8/26192)

IAAMS.13 To contact appropriate parties to develop a checklist of all Closed 7/29/92.
requirements (training and health and safety) necessary for
personnel to gain access to radiation exclusion zones.
Action: Eric Goller (6/24/92).

1AAMS.14 Schedule a presentation on the H anford Site Past Practice Open (7/29/92). Date TBD
Strategy targeted for the middle-to-latter part of August. (8/26/92).
Action: Eric Goller (RL) (7/29/92).

IAAMS.15 Provide response to April 2 EPA letter concerning river Open (7/29/92). In DOE for
seeps. Action: Eric Goller (RL) 7/29/92.	 transmittal (8/26/92).

r*.

,et

tit

CT

IAAMS.16 DOE should transmit Revision 1 of M-30-01 Open (7/29/92). In DOE for
transmittal (8/26/92).
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1.0 Approach

2.0 Goals

N	 3.0 Tasks
fN

3.1 Data Compilation

3.2 Radiation Survey

„	 3.3 Geologic Mapping

N,	 3.4 Spring and Sediment Sampling - Water and Sediment
r,-As

3.5 Laboratory Analysis

sit	 3.6 Permanent River Stage Recorders and
o^	 Data Loggers in Monitoring Wells

4.0 Data Evaluation
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CUHVICtY 1 IIV V CJ 1 - 117H I IV/Y	 J

a Evaluation

Purpose: (1) Evaluate residual effects of past Hanford Site
operations on human health and the environment as
related to the Columbia River

(2) Identify additional data needs

e^.=.	 (3) Develop plan to resolve additional data needs

cx'i

Selected Products:
Ui

f>,	 (1) Compilations of existing information

N°	 (2) Description of the results of 1991 riverbank sampling
activity (Milestone M-30-01)

IN	
(3) Summary of existing information on cumulative health

and environmental impacts to the Columbia River,
o'	 including a plan for additional investigations

(Milestone M-30-02)

(4) Maps describing shoreline features, including geology,
riverbank seepage, and structures

(5) Results of analyzing water level fluctuations to infer
aquifer properties (Milestone M-30-04)
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M-30-01 Submit a report (secondary document) to EPA and Ecology
evaluating the impact to the Columbia River from
contaminated springs and seeps, as described in the
operable unit work plans listed in M-30-03 (February 1992)

a	 M-30-02 Submit a plan (primary document) to EPA and Ecology to
determine cumulative health and environmental impacts to
the Columbia River, incorporating results obtained under

Oa	 M-30-01 (May 1992)
C"

U&
M-30-03 Complete all nonintrusive field work as identified in draft

work plans for the following operable unit work plans:
100-HR-1, 100-HR-3, 100-DR-1, 100-BC-1, 100-BC-5,
100-KR-1,, 100-KR-4, 100-NR-1, 100-NR-3, and 100-FR-1
(September 1992)

^^.	 M-30-04 Submit a report (secondary document) to EPA and Ecology
evaluating the interaction of Columbia River and the
unconfined aquifer for aquifer hydraulic parameters
(September 1992)

M-30-05 Install all field instrumentation and initiate monitoring
activities necessary to perform long-term evaluation of
Columbia River and unconfined aquifer interaction, in
accordance with the tasks defined in operable unit work
plans listed in M-30-03 (September 1993)
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- TPA MILESTONE M-30-04:

"Submit a report (secondary document) to EPA and Ecology
evaluating the interaction of the Columbia River and the
unconfined aquifer for aquifer hydraulic properties."

•	 Review Theoretical Approaches: Review published approaches
for inferring aquifer hydraulic properties from water level data.
Determine applicability to the Hanford Site.

c^•

Co	 •	 Obtain Hanford Site-Specific Data: Hourly water level data are
r,,	 collected in three wells each at 100- 13 , 100-H, and 100-F Areas.Y	

River stage is also recorded at 100-B and 100-H.

< ,,,

N,	 •	 Analyze Cyclic Fluctuations in Water Levels: The Ferris method is
being used to test the feasibility of inferring aquifer hydraulic
properties by correlating fluctuations in river stage with water

--	 levels fluctuations in wells.

C4

o°	 •	 Document Results: Report describing (1) feasibility of method,
(2) results of application using Site data, and (3) comparison of
results to other estimates for aquifer hydraulic properties, and (4)
recommendations for continued data collection activities. Report
is due by September 1992.
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RIVERBANK SEEPAGE AND GROUNDWATER	 T
ALONGTHE 100 AREAS SHORELINE, HANFORU---SITE 

1.0 INTRODUCTION

1.1 100 AGGREGATE AREA SHORELINE INVESTIGATIONS

1.2 PREVIOUS SHORELINE SAMPLING EFFORTS

1.3 SHORELINE SAMPLING LOCATIONS

%0 1.4 DATA MANAGEMENT

2.0 TRENDS IN RIVERBANK SEEPAGE WATER QUALITY

2.1 100 AREAS CONTAMINATION INDICATORS

r
- 2.2 COMPARISON OF RECENT AND HISTORICAL DATA

Ln
2.3 DESCRIPTION OF FIGURES

3.0 RIVERBANK SEEPAGE AND NEARBY GROUNDWATER

3.1 INTERACTION BETWEEN GROUNDWATER AND COLUMBIA RIVER WATER

-- 3.2 ESTIMATES FOR GROUNDWATER QUALITY ALONG SHORELINE

cq 3.3 COMPARISON OF SEEPAGE AND ESTIMATED GROUNDWATER CONDITIONS

3.4 SHORT-TERM VARIABILITY BETWEEN SEEPAGE AND MONITORING WELL

4.0 SEDIMENTS ASSOCIATED WITH RIVERBANK SEEPAGE

4.1 SOURCES FOR METALS AND RADIONUCLIDES IN SEDIMENT

4.2 REFERENCE AND BACKGROUND VALUES

4.3 SEEPAGE SEDIMENT ANALYTICAL RESULTS

4.4 IMPLICATIONS FOR SEDIMENT DISTURBANCE DURING REMEDIATION

5.0 REFERENCES CITED
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` FIGURE.-3-1. EXAMPLE<CONCENTRATION PLGT US-ED^TO ESTIMATE GROUNDWATER a
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FIGURE 4-I6. LOCATION MAP::FOR MINING ACTIVITIES:IN EASTERN WASHINGTON -
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UNIT MANAGER MEETING HANDOUT, AUGUST 26. 1992

FIGURE 4 =T STRONTIUM-90,-IN SEEPAGE` SEDIMENT°
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Attachment #7

FERRIS METHOD FOR INFERRING
AQUIFER HYDRAULIC PARAMETERS

(Ferris 1963)

•	 An analysis of correlations between river stage
fluctuations and subsequent water level changes in
nearby groundwater wells.

•	 Aquifer property estimated is diffusivity.
Diffusivity results from the combined effects of
transmissivity and storage capability.

•	 Diffusivity is inferred in two ways: By analyzing
(1) the ratio of stage changes in the river and
water level changes in wells, and (2) the time lag
between a river pulse and its appearance in a
well.

7/28/92
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FERRIS METHOD continued ...

Assumptions

•	 A confined aquifer fully penetrated by the river

•	 The aquifer is isotropic and uniform in thickness

t^
	

•	 River stage changes in a sinusoidal manner
n^a

c-^
	 •	 Change in storage occurs instantaneously and

wit
	 proportionally, to the change in pressure

ti
	 If unconfined or not fully penetrated:

•	 No vertical component of flow

tit
	 •	 Fluctuation is a small fraction of saturated thickness

cr

7/28/92
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Wells 399-1-7 and 399-1-2

Stage Ratio Method

Region Span Diffusivity
ftz day)

River - 399-1-2

EMa

17-21 3.84 x 106

River - 399-1-2 25-29 1.50 x 106

Lag Time Method

River - 399-1-2 May 17-21 1.50 x 106

River - 399-1-7 May 17-21 1.32 x 106

399-1-7 - 399-1-2 May 17-21 1.71 x 106

River - 399-1-2 May 25-29 2.13 x 106

River - 399-1-7 May 25-29 1.24 x 106

399-1-7 -	 399-1-2	 1 May 25-29 4.44 x til

Let

1%.

;^vl

0%

lrr7

M
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UNIT MANAGER MEETING HANDOUT. AUGUST 26. 1992

TABLE 1. RESULTS OF THE STAGE RATIO AND LAG TIME METHODS FOR CALCULATING
AQUIFER DIFFUSIVITY FOR THE 399-1-7 AND 399-1-2 WELL LINE

3
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UNIT MANAGER MEETING HANDOUT, AUGUST 26, 1992

TABLE 2.. RESULTS OF THE STAGE RATIO AND LAG TIME METHODS FOR CALCULATING
AQUIFER DIFFUSIVITY FOR THE 399-3-9 AND 399-3-12 WELL LINE

e^

t^

re-

sos

tad

0%

Wells 399-3-9 and 399-3-12

Stage Ratio Method

Region Time Span Diffusivity
ftZ da

River - 399-3-12 May 17-21 1.46 x 107

River - 399-3-12 May 25-29 1.26 x 107

Lag Time Method

River - 399-3-12 May 17-21 1.35 x 106

River - 399-3-9 May 17-21 1.15 x 105

399-3-9 - 399-3-12 May 17-21 5.09 x 106

River - 399-3-12 May 25-29 1.76 x 106

River - 399-3-9 May 25-29 1.50 x 105

399-3-9 - 399-3-12 May 25-29 6.65 x 106

4
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UNIT MANAGER MEETING HANDOUT, AUGUST 26, 1992

TABLE 3. RESULTS OF THE STAGE RATIO AND LAG TIME METHODS FOR CALCULATING
AQUIFER DIFFUSIVITY FOR THE 399-4-9 AND 399-4-1 WELL LINE

r_r

^r

Ln

Os

Wells 399-4-9 and 399-4-1

Stage Ratio Method

Region Time Span Diffusivity
(ft?/day)

River - 399-4-1 May 17-21 2.32 x 107

River - 399-4-1 May 25-29 1.95 x 107

Lag Time Method

River - 399-4-1 May 17-21 2.05 x 106

River - 399-4-9 May 17-21 3.37 x 105

399-4-9 - 399-4-1 May 17-21 5.68 x 106

River - 399-4-1 May 25-29 2.60 x 106

River - 399-4-9 May 25-29 4.58 x 105

399-4-9 -	 399-4-1 May 25-29 6.71 x 106

5
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4r,;j

WORK PLAN STATUS	 +'^
August 26, 1992

Operable Unit Public Review Transmit to RL Transmit t?j, ead Final Approval
Regulatory "Ak^ency received from Lead

Regulatory Agency

100-BC-1 3/19 - 4/18, 1992 7/7/92 7/14/% 7/22/92

100-BC-5 4/13 - 5/13, 1992 7/20/92 7/31/92''ii 8/4/92

100-KR-1 5/11 - 6/10, 1992 7/21/92
:'V].

In PrOce 6 
ry 

pV

100-KR-4 5/11 - 6/10, 1992 TBD 'l;j^

100-FR-1 6/1 - 7/1, 1992 7/28/92 In Proce'Is
II

100-FR-3 6/1 - 7/1, 1992 TBD .PVCr,

100-HR-1 7/6 - 8/4, 1992 TBD

100-DR-1 7/6 - 8/4, 1992 TBD dl!:	 1!

100-HR-3 7/6 - 8/4, 1992 TBD ^j..

100-NR-1 TBD

100-NR-2 TBD pN!, •,j!

TBD = To Be Determined

a
M
fia
S

m
C
r+

Co
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Attachment #9

100-DR-1, 100-HR-1, 100-NR-1 OUs
Alan Krug

M



#9/Page 2 of 13

41

PR

U

-------- . . . ----- . . . -------------- --- ------------------- ---- - ------ ------------ .............

- - - --------- ------------ ------------------------------------ - ---- ----- -- ---------	 - - -- - -------------

29

. . ........ ... ........ ----------------------------- ----- ---------- - - - - -------------

----- - -------- --- -------- ---------------------- - - ---- ----- ----- - ----------- --

------------------

- -- --------

7--- ---- ------- -------- ---- --- -- -------------

YL

----------------------- ------------ -----

- -- ------- . ........ -------------- --------------- .... .... .... . . .	 . .........................1-4
— - -- -------- ---- -------------- ------------------ ---- ---- ---- - - -	 - -------------------------

- -------- is----- - ------- -------------- -	 - -------------------------

I--------------------------- - --	 ----- -------------------------



co

r

Cam,

^i

#9/Page 3 of 13

a
a

UNIT MANAGER'S MEETING
100-DR-1 OU

Presenter - N. M. (Naik) Naiknimbalkar
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100-DR-1 Remedial Investigation

TASK NO.	 ACTIVITY	 STATUS

Task 2	 SOURCE INVESTIGATION

Task 2.1	 DATA COMPILATION	 COMPLETED DECEMBER 1992

Task 2.2	 TOPOGRAPHIC MAPS	 COMPLETED AUGUST 1991

Task 2.3.1	 SURFACE RADIATION SURVEY	 COMPLETED APRIL 1992
1

--SITES, 140-DR L Area
mlr^— z eg- C-4

Controlled Zones.

Task 2.3.2	 GEOPHYSICAL SURVEY	 COMPLETED MAY 1991

SITES:	 116-D-2 Pluto Crib
Waste Acid Disposal Reservoir
1607-D4 Septic Tank
Questionable Septic Tank
(Routine surveys were conducted to

N,
	 locate drill hole sites & non-intrusive

C14

	 sites).

Task 2.3	 Soil Gas Surveys	 See Table 1.
cet
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Table 1
Task 2.3.3	 100-DR-1 Operable Unit Soil Gas Surveys

Activity Completion Dates
,

C`4

0%

Site Name Probes Screened Sampled Analyzed Results
Installed for Validated

Total VOC*

1713-D 08-07-91 08-16-91 09-10-91 09-12-91 12-15-91

1714-D 07-24-91 08-16-91 09-09-91 09-10-91 12-15-91

1715-D 07-24-91 08-16-91 09-09-91 09-10-91 12-15-91

1716-D 08-06-91 08-16-91 09-05-91 09-07-91 12-15-91

1722-D 08-07-91 08-16-91 09-10-91 09-12-91 12-15-91

^Paant.^iiop 08=._34T `.'•'	 LI^o ^ tI9 09_e9=- 0_̂^. i^..-1^=9T, ..°	
-Near 182-D

_
06-15-92 Screen for 06-24-92 06-24-9Z

VOC

184-DA UST 08-06-91 08-16-91 09-09-91 09-10-91 12-15-91

166-D Tank 08-01-91 08-16-91 09-11-91 09-13-91 12-15-91
and Pi	 in

103-0 01-30-92 02-03-92 02-06-92 02-07-92
Fuel
Element
Storage
Building

1607-D4 02-20-92 02-26-92 02-26-92 02-28-92
Septic

Tank

Burial 02-25-92 02-26-92 02-26-92 02-28-92
Ground

4A

Burial 02-07-92 02-11-92 02-11-92 02-13-92 02-14-92
Ground

4B

Burial 01-23-92 01-28-92 02-19-92 02-21-92
Ground

18

126-D-2 11-25-91 12-17-91 06-24-92 06-24-92
Landfill

VOC* - Volatile Organic Compounds

Task 2.3.4 Non-Intrusive	 See Table 2



OPER. SAMPL SAMPLING BEGINN- ENDING DATE VALIDA- REPORT
UNIT ES ACTIVITY ING SAMPL- DATA IS TION MILESTONE

SAMPL- ING DUE COMPLE- DATE
ING DATE ' FROM TION
DATE THE DATE

LAB.

100- 3 1724-DA 10/16/ 10/16/ 3/16/92 4/6/92 6/30/92
DR-1 Under- 91 91

water
Test

Facility

5ffdT /1 Ta^96 6 1b/9 s ^`^_ --8/3O#2=

D-icwa=f _ -	 -
mate
Tank

5 108-D 5/1/92 5/1/92 10/1/92 10/22/ 11/30/92
Office 92
Bldg/Dec
on Bldg

5 Septic 5/1/92 5/1/92 10/1/92 10/22/ 11/30/92
Tank/ / / / 92
Tile 9/15/92 9/15/92 1/1/93 / 2/28/93
Field 1/22/93 

5 Ash 9/15/92 9/15/92 2/1/93 2/22/ 3/30/93
Disposal 93
Basin

6 Salt 9/15/92 9/15/92 2/1/93 2/22/ 3/30/93
Dissolvi 93
ng Basin

5 103-D 9/15/92 9/15/92 2/1/93 2/22/ 3/30/93
Green 93
Metal

Storage

100- 25 Electric 9/11/91 9/11/ 2/11/92 3/1/92 5/1/92
DR-1 al 91

Faciliti
es*

LtY

^-r

!.rt

rpy

R.

N

It
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Table 2
Task 2.3.4
	

Non-Intrusive,

*

Electrical Facilities Locations:

183-0 (C4-S3), 185-D (C4-S11), 189-D (C4-S10), 190-D (E4-S9), 105-D (E4-S2),
151-D (A4), 190-DR (E4-S12/E4-S13), 181-D (C4-S1), 186-D (C4-S12), 105-DR
(E4- S11), 190-D (C4-S13) and Pole East of D-Area along perimeter road.
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Descriptions Of Work (DOW's):
	

See Table 3

°

Table 3
Oescrintions Of Work

ct

6^.

DOW One Week Two Week Sampling
DOE-RL Regulatory Activity
Review Review Starting:
Starting: starting:

108 Office Building 3-04-92 3-18-92 5-27-92

Septic Tanks/Tile 3-04-92/8- 3-18-92/8-26-92 5-27-92/9-15-
Fields 18-92 92

Asl^S	 sal-$asin -__8-1$-92__ 8-2592- -9-15-.92 .

F_MF7 „̂

Dissolving Pit

103-D Green Metal 8-18-92 8-26-92 9-15-92
Storage
Building

Task 2.4 Data Evaluation

Task 3 Geological	 Investigation
-Performed as part of 100-HR-3

Task 4 Surface Water and Sediment Investigation
-Performed as part of 100 Area wide task

Task 5 Vadose Investigation
Task 5.1 Data Compilation Completed December 1991
Task 5.2 Field Activities
Task 5.2.1 Mobilization Completed
Task 5.2.2 Drilling/Sampling Completed
Task 5.2.3 Air Monitoring Continued as planned
Task 5.2.4 Cuttings Store/ Continued as planned
Task 5.2.5 Borehole Abandonment Continued as planned
Task 5.2.6 Sample Analysis Continued as planned
Task 5.2.7 Data Validation
Task 5.2.8 Data Evaluation

Report List for 100-DR-1 	 See Table 4
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Table 4

MEMO

Ln

1\

!yep

A^

Report List for 100-DR-1

WHC-SD-EN-DP-015, Summary Report Source Data Compilation for 100-HR-3
Operable Unit

WHC-SD-EN-AP-067. 100-DR-1 Area Nonintrusive Source Investigation
Activities, December 26, 1991.

WHC-SD-EN-AP-067. Rev. 1, 100-DR-1 Area Nonintrusive Source
Investigation Activities. (TBI).

WHC-SD-EN-AP-061, Rev.1. Description of Work for the 100-DR-1 Source
Operable Unit. November 12, 1991.

WHC-SD-EN-AP-061, Rev.0. Description of Work for the 100-DR-1 Source
_0 :ab	 nit ^0ctolae -A -k 13v._._

WHC-MR-02 57 , 100-DR-1, Geophysical Surveys. May 1991.
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100-HR-1 TASKS, AUGUST 1992

Task 1, Project Management

-On Going

Task 2, Source Investigation

-Data Compilation, Completed (Dec 91)
-Topographic Mapping, Completed (Aug 91)
-Site Walkover, to be completed Spring-Summer 1992
-Surface Radiation Survey, Completed (Oct 91)
-Geophysical Survey-Completed (June 91)
-Septic Tanks, Completed (Jul 92)
-Pipeline Assessment- Completed (Jan 92)

,.	 _Glcr}nir^l G^rili}inc rmm^lc}.A Comnlinn Ilan of

^.	 iaa r, o, aeviuyicai iuvestiya'.ivn

"	 -Performed as part of 100-HR-3

Task 4, Surface Water and Sediment Investigation

r
-Performed as part of 100-HR-3

Task 5, Vadose Zone Investigation
. r.

-Drilling started on 26 Feb 1992
-Drilling completed on 13 Mar 1992

CV
-5 Boreholes Completed

116-H-1	 (Disposal Trench)
116-H-2 (Disposal Trench)
116-H-3 (French Drain)
116-H-7 (Retention Basin)
116-H-9	 (Seal	 Pit Crib)

f3+

Task 6, Groundwater Investigation

-Performed as part of 100-HR-3

Task 7, Air Investigation

-Activity being performed as routine health and safety air monitoring in
support of investigation activities.

Task 8, Ecological Investigation

-Performed as part of 100-HR-3



J

9^ml.iiR

1 !	 f{
100-HR-1 DOW Schedule,	 !	 3120/92 
Title & Document Number of DOW

ara!
One Week DOE,^^{L Two week Sampling Activity
review	 '!y'H, Regulatory review starting:

v-69r-starting: starting:

1 1 00-H & 100- 8 Area Electrical Facilities Source Sampling, WHC-SD-EN-AP-064, Rev.
FFp I

Completed ^;fp Completed December 9, 7997

2 Description of Work for the 700-HR-1 Source Operable Unit	 WNC-SD-EN-AP-066 C	 feted-^'^^ C	 feted February 26	 1992
P	 to

3 1607-H4 Septic Tank Sampling, WHC-SD-EN-AP-096 C	 feted	
,,,.. k',,

CompLeted August 3	 1992

4 ,kR'l I,I

w
rD

0

w



#9/Page 12 of 13

100-HR-1 DOCUMENTS

0	 100-HR-1 GEOPHYSICAL SURVEYS WHC-MR-0263

0	 100-HR-1 RADIOLOGICAL SURVEYS WHC-MR-0275

o	 Engineering Report for H Area Process	 WHC-SD-NR-ER-092
Effluent Line Examination

r°a

!1"Y

rb

ni

U
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100-NR-1 Operable Unit Status
August Unit Managers Meeting

1. Surface Radiation Survey

The N Area surface radiation survey has been completed to the extent
possible. Approximately 162 acres could not be surveyed because of high
levels of sky shine. An attempt will be, made in FY93 to continue the
survey, using some new equipment expected to be on site in January,
1993. If this is unsuccessful, the survey will be postponed until the
sky shine problem is corrected. A modification to the Milestone M-30-03
description has been prepared for approval at this Unit Managers
Meeting.

2. Soil Gas Survey

Sites:
Main Fuel Oil Unloading Station .
Diesel Oil Unloading Station

Status:
As of August 20, 1992, all permits were obtained, the Job Safety
Analysis completed, the Cultural Resources Review completed, underground
service lines located and the probe (11) sites marked. Installation of
the probes is scheduled to be completed by the end of August and
sampling to be initiated the first week of August.
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100-HR-3, 100-NR-2 OUs
Steve Vukelich
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10.0 HR-3 GROUNDWATER OPERABLE UNIT
WORK SUMMARY 8/26/92

R

Data Compilation - WHC released a repo rt titled, "Geologic Information
Summary for the No rthern Po rtion of the Hanford Site". A Geologic Map
was completed in June, 1992.

I . -- -- U",U1Uyiu uaia- r+vauduic wi -ulC- ne'ylun- wUILIt-ur vauiG-rvwv1.ncu I

LO

r-11	 TASK 6 - GROUNDWATER INVESTIGATION

c
Data Complilation - WHC plans to release a repo rt titled, "Hydrologic
Information Summary for the Region North of Gable Mountain" in late

V)	 August/early September, 1992.
,^

r„r	 Quarterly Monitoring - Two rounds of groundwater samples have been
taken.

04

i

Im
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100 NR-2
GROUNDWATER WELL DRILLING

STATUS 8/26/92'

Well	 # Start
Date

Present
Depth	 (ft)

Finish
Date

Status

N-80 7/10/92 TD 126 ft. 8/6/92

.A

r^

C"3

c;

cq

0%
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100-BC-1, 100-KR-1, 100-FR-1 OUs
Jeff Ayres

E
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100-FR-1 1993 VADOSE DRILLING

M

BOREHOLE NO.
HOLES

NO.
TEST
PITS

116-F-1 Lewis Canal 1 2

116-F-2 Basin Overflow Trench 1

116-F-3 Fuel Storage Basin Trench 1

1 16-F-6 Liquid Waste Disposal Trench 1

1 16-F-9 PNL Animal Waste Leach Trench 3

116-F-14 Retention Basins 1

108-F French Drain 1

20
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100-BC-1 SOURCE OPERABLE UNIT WORK SUMMARY
August 26, 1992

Task 2 - Source Investigation:

Field activities are complete. Sample analysis is scheduled to be
complete by the end of August. Data validation is currently under way.

Task 5 - Vadose Investigation:

Field activities are complete. Sample analysis is scheduled to be
complete by the end of August. Data validation is currently under way.

rn
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100-BC-1 OPERABLE UNIT

LIMITED FIELD INVESTIGATION

Task 2-Source Investigation

Data Compilation

Topographic Mapping	 Completed August 1991

Field Activities

Sampling and Analysis

Electrical Facilities

116-C-5 Retention Basin

Analysis

Data Validation

Data Evaluation

Task 5-Vadose Investigation

Field Activities

Mobilization

Drilling and Sampling

116-B-1 Trench

116-B-5 Crib

116-B-3 Pluto Crib

116-B-2 Fuel Storage Trench

Borehole Abandonment

Sample Analysis

Data Validation

Validated Data to Regulators
	

October 1992

Data Evaluation

Task 10-Data Evaluation

FOCUSED FEASIBILITY STUDY

Treatibility Study

Treatibility Study Plan Preparation

Test Plan Preparation

Concurrent Review and Agreement
	

DOE/Regulators

Procurement

Data Date

p'J
	 21Aug92

Summary
Progress
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100-BC-5, 100-KR-4, 100-FR-3 OUs
Jim Roberts°
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100-BC-5 OPERABLE UNIT

1992

Jan	 I Feb	 ; '!IlMir	 I	 Apr	 I	 May	 I	 Jun	 I	 Jul	 j	 Aug SepOct	 Nov	 Dec
------ -------------------------------------------------------

LIMITED FIELD INVESTIGATION
------ ------------------------------------------------------- -------------------------

Task 3-Geologic Investigation

Data Compilation
L- — - — - — - — - — - — - — - — - — - — - — - — - — - — - — - — - — - — - — - — - — - — - — - — - — - — -

Task 6-Vadose Investigations

Data Compilation
----------------------------------------------------- ----------------'--- -----

Task 6-Groundwater investigations

Data Compilation

Field Activities

Evaluate Existing Wells

Well	 Installation

Well BC-1	 199-83-46

Well BC-2	 199-83-47

Well BC-2A	 199-B2-12

Well BC-3	 199-112-13

Well BC-4	 199-84-8

Well BC-5	 199-84-9

Well BC-6	 199-B9-2
Well BC-7	 199-139-3

Well BC-8	 199-BB-6

Well BC-9	 199-B5-2

Groundwater Soil Samples

Laboratory Analysis

Data Validation

Data Evaluation

Ist Quarterly Monitoring

Groundwater sampling

Laboratory Analysis

Data Date
21 Aug 92

Summary Task	 Progress
Detail Task O mlleston:rl	 -
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100-BC-5 DRILLING STATUS

WELL NUMBER START DATE COMPLETION DATE CURRENT DEPTH INST.
READINGS

SCREEN
INSTALLED

199-B3-46 2/19/92 2/28/92 TD 67' N/A 3/30/92 

199-B3-47 2/19/92 2/25/92 TD 61' N/A 5/4/92 

199-B2-12 2/19/92 4/1/92 TD 179' H2,	 144' 5/20/92 

199-B2-13 2/26/92 3./3-/92 TD 40' N/A 3/25/92

199-B4-8 2/20/92 3/5/92 TD 90' N/A 4/1/92 

199-B4-9 4/6/92 4/21/92 TD 90' 400cpm
.16-23'

5/28/92

199-69-2 v 3/4/92' 3 Z 12 92	 T^ s TD 118 ­N/A 4 29 92

199-B9-3 3/3/92 3 18 92 TD 109' N/A 4/8/92 

199-B8-6 3/10/92 3 23 92 TD 89' H	 50' 4/3/92 

199-B5-2 3/25/92 4/10/92 TD 76' N/A 4/30/92

r.	
- ALL FY92 DRILLING ACTIVITIES COMPLETE (APRIL)

co?

C4	 - 1ST QUARTER GROUNDWATER SAMPLING COMPLETE (JULY)

rom



,921273508-6/1.
100-KR-4 OPERABLE UNIT j^

1992 ;Ji 1993

LIMITED FIELD INVESTIGATION

TASK 3 - GEOLOGIC INVESTIGATION Task Complete

DATA COMPILATION

TASK 5 VADOSE INVESTIGATION Task Complete

DATA COMPILATION

TASK 6 GROUNDWATER INVESTIGATION ......

DATA COMPILATION complete

FIELD ACTIVITIES

EVALUATE EXISTING WELLS complete

WELL INSTALLATION

WELL K-1	 199-K-32A

WELL K-2	 199-K-32B

WELL K-3	 199-K-33

WELL K-4	 199-K-34

WELL K-5	 199-K-35

WELL K-6	 199-K-36

WELL K-7	 199-K-37

GROUNDWATERISOIL SAMPLES

LABORATORY ANALYSIS

DATA VALIDATION

1ST QUAR7rERLY MONITORING

GROUNDWATER SAMPLING

LABORATORY ANALYSIS

Summary	 Target

Dalai] Task	 Progress`,:^
DateDate
21 Aug 92

�

� 
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100-KR-4 DRILLING STATUS

WELL NUMBER START DATE COMPLETION DATE CURRENT DEPTH INST.
READINGS

SCREEN
INSTALLED

199-K-37 5/4/92 5/26/92 TD 70 ft N/A 6/23/92

199-K-32A 6/8/92 6/16/92 TD 70 ft N/A 7/21/92

199-K-32B 5/4/92 6/5/92 TD 175 ft H:, 7/30/92

199-K-33 6 19/92 6/29/92 TD 66 ft N/A 7 15 92

199-K-34 5/29/92 6/17/92 TD 89 ft N/A 8 3/92

199-K-35 6/23/92 7/15/92 TD 116 ft H, 8/6/92

199-K-36 7/20/92 8/13/92 TD 109 ft _ _	 Hz, 8/11/92

cu+

n	 - ALL FY92 DRILLING ACTIVITIES COMPLETE (AUGUST)
Lo

rl%.	 - 1ST QUARTER GROUNDWATER SAMPLING SCHEDULED FOR

cv	
SEPTEMBER

o^



LIMITED FIELD INVESTIGATION

TASK 3 - GEOLOGIC INVESTIGATION
DATA COMPILATION

TASK 5 VADOSE INVESTIGATION
DATA COMPILATION

TASK 6 GROUNDWATER INVESTIGATION
DATA COMPILATION
FIELD ACTIVITIES

EVALUATE EXISTING WELLS

WELL INSTALLATION
WELL F3-1 199-F6-1
WELL F3-2 199-F5-42
WELL F3-3 199-F5-45A
WELL F3-3A 199-F5-43B
WELL F3-4 199-F5-44
WELL F3-5 199-F1-2
WELL F3-6 199-F5-45
WELL F3-7 199-F5-48
WELL F3-8 199-F5-47
WELL F3-9 199-F8-3

WELL F3-11 199-F5-46
WELL F3-12 199-F7-3
WELL F3-13 199-F8-4

GROUNDWATER/SOIL SAMPLES
LABORATORY ANALYSIS

R 2 !	 i	 5	 'S G

100-FR-3 OPERABLE UNIT

Data Date
21 Aug 92
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100-FR-3 DRILLING STATUS

i`
,n

n

WELL NUMBER START DATE COMPLETION DATE CURRENT DEPTH INST.
READING

SCREEN
INSTALLED

199-F1-2

199-F5-42

199-F5-43A

199-F5-43B

199-F5-44

19945-45 8/18/92 8/20/92 TD 52.6 ft N/A

199-F5-46 _... -	 .	 -	 -

199-F5-47 8/21/92 30 ft

19945-48 8/19/92 8/21/92 TD 55 ft N/A

19946-1

19947-3

199-F8-3 8/25/92 10 ft

199-F8-4

- FY92 DRILLING ACTIVITIES INITIATED (AUGUST)

- 1ST QUARTER GROUNDWATER SAMPLING SCHEDULED FOR
DECEMBER
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Control Number 100 NPL Agreement /Change Control Form Date Submitted

13 - Rev. 1 L Change	 Agreement	 Information—
Date Approved

' Operable Unites) M-30-03

Document Number & Title: Date Document Last Issued

100 NPL Agreement/Change Form 13 - Milestone
M-30-03: Complete all nonintrusive field work June 4,	 1992

Originator	 Phone

R. P. Henckel	 (509) 376-2091

Summary Description

The milestone description provided in the 100 NPL Agreement/Change Control Form #13,
for the 100-NR-1 Operable Unit, stated that a surface radiation survey would be
conducted in the N Area except as noted. 	 This change is to ammend the list of
exclusions to include areas where, because of sky shine, reliable data can not be
collected.	 These areas would be surveyed at a later date, when the sky shine
was reduced or eliminated. 	 A revised milestone agreement is attached.

This revision also corrects two entries in the table, under 100-NR-1 Soil Gas
1	 Survey.	 "116-N" should be "166-N" and "Trench" should be "pipe leak site."

This revision also updates entries under 100-DR-1 Near Surface samples, as
ammended under Forms 19, 20, 21, 22, and 24.

,Justification and Impact of Change

Sky shine from the 1301-N and 1325-N facilities prevents the collecting of reliable
data, using conventional methods as have been utilized in the other operable units.

I	 An attempt to use a shielded casing over the instrument was unsuccessful. 	 This Chang
will have no impact on the current activities since the surface radiation survey
data will not be needed until the RFI report is written, several years in the future.
As the 1301-N and 1325-N facilities are remediated, the sky shine problem will be
eliminated and this data collected.

R. P. Henckel	 ---^^^; /cj2, _
------

Mgr. 	 Date

\ X̂  ^//	

d 
26LWEC D. 06o11er

Rem.

 4^ 

tgstigatAon

OE Unit Manager	 Date`	
c,^

Ec logy	 Date

Per Action Plan for Implementation of the Hanford Consent Order and Compliance
Agreement Section 9.3

C

y

c

M
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1



Attachment

113/Page 2 of 8

Control Number 100 NPL Agreement/Change Control Form • Date Submitted

Change	 X	 Agreement	 Information Date Approved
Operable UniT(s)

Document Number & Title:Milestone M-30-03: Date Document Last Issued
Complete all non-intrusive field work as
identified in draft work plans for the following
operable units: 100-HR-1/3, 100-DR-1, 100-BC-1/5,
100-KR-1/4, 100-FR-1/3, and 100-NR-1/3'!`'

Originator	 Phone

R. P. Henckel	 (509) 376-2091

Summary Description

Milestone M-30-03 was created in the spring of 1991, prior to the rescoping of the
100 Area Work Plans.	 It calls for the completion of all non-intrusive field work
in the first it operable unit work plans. 	 Since that time, the draft work plans
have undergone a number of changes. 	 The purpose of this 100 NPL Agreement/Change
Control Form is to document agreement on those activities which must be completed
by September 1992, to fulfill this milestone.	 The attached table lists the
specific activities. which, when completed, denote completion of the milestone.

1	 ,

Justification and Impact of Change

Not applicable.

too—NR-3	 0 pe h c.ble	 vim,.?	 has	 beeK	 efcuAIher7cro, /6 new

G^ okKdwaT^e^ ope^ubde	 A DO-NR-Z^	 has	 beeti	 OheWfee^.

^^
qqg

1

^
^ ^W!

c,

,j

h

r,

r^

a

2



M
#13/Page 3 of 8

The M-30-03 milestone, which is to be completed by September 1992, is stated
as follows:

Complete all non-intrusive field work as identified in draft work plans
for the following operable unit work plans:

100-HR-1, 100-HR-3, 100-DR-1, 100-BC-1, 100-BC-5, 100-KR-1, 100-KR-4,
100-NR-1, 100-NR-2, 100-FR-1, and 100-FR-3.

For purposes of defining the scope of work for this milestone, non-intrusive
activity shall be as described in Section 7.3.2 of the Tri-Party Agreement
Action Plan. This consists of the following types of activities:

• Survey location of sites
• Surface radiation
• Surface geophysical surveys
• Air sampling
• Soil gas surveys
• Biotic surveillance, and

Q	 • Near-surface vadose zone sampling

i' ' ' The attached table details the activities which, when conducted, will complete
this milestone. It lists them on a operable unit by operable unit basis. The
following is a summary by activity type.

1. Survey location of sites: Topographic mapping of the 100 Area was
M	 completed in fiscal year 1991 and provides the basis for site locations.

As sampling and drilling is completed, individual sites are scheduled
for surveying and entering into the HEIS data base. This is an on-going

r\	 activity and will continue into fiscal year 1993 as additional sites are
sampled.

r»

2. Surface radiation: Surface radiation surveys have been completed or are
scheduled to be completed in 100-HR-1, 100-DR-1, 100-NR-1, and the 100
Area shoreline of the Columbia River by September 1992. No surveys are
planned for 100-BC-1, 100-FR-1, 100-KR-1, 100-BC-5, 100-FR-3, 100-HR-3,

c7+	 100-KR-4, and 100-NR-2.

3. Surface geophysical surveys: Surface geophysical surveys have been
completed in 100-HR-1 and 100-DR-1 to aid in locating specific potential
waste sites and drilling sites. No geophysical surveys are planned for
the remaining operable units.but surveys will be conducted as needed.

4. Air sampling: No air sampling has been conducted or is planned to be
conducted as part of the non-intrusive activities. Air sampling is,

1	 however, routinely conducted for Health and Safety reasons as part of
the drilling and sampling activities.

5. Soil gas surveys: Soil gas surveys have been completed in the 100-DR-1
Operable Unit and are planned to be completed for the 100-NR-1 Operable
Unit by September 1992. No soil gas surveys are planned for the
remaining operable units, although some surveys may be conducted to
support specific waste site investigations.

3
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6. Biotic surveillance: Various biotic surveillance and sampling activities
have been conducted in all of the source and groundwater operable and
along the 100 Area Columbia River shoreline. These initial surveys
provide the information to develop the conceptual models of
environmental and human health risk for the 100 Area. Additional
surveys will be conducted on an as needed basis.

7. Near-surface vadose sampling: Near-surface vadose sampling has been or
is scheduled to be completed by September 1992 in the 100-HR-1,
100-DR-1, 100-BC-1, and the 100-FR-1 Operable Units. Additionally,
spring water and sediment sampling have been conducted along the 100
Area Columbia River shoreline. No near-surface vadose sampling is
planned for the 100-KR-1, 100-NR-1, 100-BC-5, 100-FR-3, 100-HR-3,
100-KR-4, and 100-NR-2 Operable Unit.

0

o^

Lrt

f^

cr
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t%%
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OPERABLE UNIT ACTIVITY DESCRIPTION

100 Area Wide Spring Water & Sediment Sampling
as identified in DOE/RL-92-12

Shoreline Radiation Survey of
HR-3 & KR-4

Ecological Surveys
i)	 Bird Surveys at HR-3 & BC-5
ii)	 Vegetation Maps of

Shoreline from 100-B to
100-F

iii) Mammal	 & Burrowing Insect
surveys for waste
disposal cribs and trenches
for HR-1,	 DR-1,	 BC-1,	 FR-1,
KR-1,	 and NR-1.

Ecological Sampling
i)	 Asp., reed canary grass and

tree leaf sampling at HR-3,
BC-5, FR-3, KR-4,	 and NR-2

ii)	 Aquatic sampling at HR-3
and NR-2 as identified in
Appendix D2 of the work
Tans

100-HR-1 Surface Radiation Survey (all	 of
HR-1 except controlled zones)

Septic Tank Sampling 1607-H-4

Septic Tank Sampling 1607-H-2

100H Process Effluent Pipeline
Inspection	 (north pipeline
between expansion box #5 and the
retention basin)

Geophysical	 Surveys (116-H-4,
1716-H,	 1717-H,	 116-H-7,	 190-H)

Potential	 PCB Contaminated
Electrical	 Facilities	 (105-H,
151-H)
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100-DR-1 Surface Radiation Survey
(100-DR-1 Area with the
exception of Controlled Zones)

Geophysical Survey (116-D-2
Pluto Crib, Waste Acid Disposal
Reservoir,	 1607-D4 Septic Tank,
Questionable Septic Tank)

Soil Gas Surveys (1713-D, 	 1714-
D,	 1715-D,	 1716-D,	 1722-D,	 Paint
Shop Near 182-D,	 184-DA UST,
166-D Tank and Piping,	 103-D,
1607-D4 Septic Tank, Burial
Ground 4A,	 Burial Ground 4B,
Burial Ground 18,	 126-D-2
Landfill

Near surface samples:

1724-DA Underwater Test Facility

Sodium Dichromate Tank

108-D Office Bldg/Decon Bldg

Septic Tank File Field

Ash Disposal	 Basin	 (126-D-1)

Salt Dissolving Basin

103-D Green Metal Storage

PCB Samples:

Electrical	 Facilities	 (183-D,
185-D,	 189-D,	 190-D,	 105-D,
151-D,	 190-DR,	 181-D,	 186-D,
105-DR

100-HR-3 None

100-BC-1 Electrical	 Facility Sampling
(181-B,	 183-B,	 186-B,	 185-B,
190-B,	 190-BA,	 190-C,	 Pole E2-
L2321,	 Pole E2-L2313,	 1713-B

116-C-5 Retention Basin

100-BC-5 None

IF100-KR-1 None

1*,

r

>A'7

t`4
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100-KR-4 None

100-NR-1 Soil	 Gas Survey (166-N,
UN-100-N-17 pipe leak site)

Surface Rad Survey (Excludes
parking lots, known rad areas,
areas routinely surveyed, HGP
and BPA facilities, HGP Burn Pit
& Grass Dump, and areas of high
sky shine as shown in Figure 1.

100-NR-2 None

100-FR-1 Source Investigation (132-F
Feeding Barn

100-FR-3 None

t^
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Figure 1

100-NR-1 USRADS SURVEY-AREA
UNSURVEYABLE DUE TO ELEVATED
RADIATION LEVELS FROM PAST

100-N OPERATIONS
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Distribution

Unit Manager's Meeting: 100 Aggregate Area/100 Area Operable Units
August 26, 1992

Julie K. Erickson .................... Chief, Env. Remed. Br., DOE-RL, ERD (A5-19)
MikeThompson ................................... DOE-RL, EAP/RPB (A5-19)
DianeClark ..................................... DOE-RL, TSD/SSB (A5-55)
SteveBalone .......................................... DOE-HQ (EM-442)
Suzanne Clarke, SWEC ............................... GSSC to DOE-RL (A4-35)

Dennis Faulk ........................... 100 Aggregate Area Manager, EPA (135-01)
WardStaubitz, USGS ....................................... Support to EPA
AudreeDeAngeles, PRC ..................................... Support to EPA

Darci Teel ....................... 100 Aggregate Area Manager, WDOE (Kennewick)
LarryGoldstein ...........................................	 WDOE (Lacey)

LynnAlbin ...................................... 	 Washington Dept. of Health

TomWintczak, WHC ............................................ 	 (I.4-92)
MelAdams, WHC .............................................. 	 (I14-55)
BobHenckel,.WHC	 .............................................	 (114-55)
L.D. Arnold, WHC	 .............................................	 (B2-35)
A.D. Krug, WHC ............................................... 	 (H4-55)
Roberta, Day, WHC ............................................. 	 (114-55)
Powers, Linda L., WHC ......................................... DOE-HQ

ChrisAbraham	 ............................................	 GAO (A1-80)

ADMINISTRATIVE RECORD: 100 AAMS; Care of EDMC, WHC (H4-22)

Please inform Suzanne Clarke (SWEC) of deletions or additions to the distribution list.
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